
CALIFORNIA REGIONAL \;lATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 71-2l

AMENDING THE TIME SCHEDULE CONTAINED IN
RESOLUTION NO. 70-80 FOR COMPLIANCE HITH

TilE REQUIREMENTS THEREIN BY VALLEJO SANITATION
AND FLOOD CONTROL DISTRICT, SOLANO COUNTY

The California Regional Hater Quality Control Board, San Francisco Bay Region finds:

1. On October 22, 1970, this Regional Board adopted Resolution No. 70·-80 to pres
cribe revised requirements for waste discharge by Vallejo Sanitation and Flood
Control District into Carquinez Strait and onto land in Vallejo, after con
sidering this matter and the testimony of the discharger and others at a
public meeting.

2. Resolution No. 70-80 also established a partial time schedule for compliance
with the revised requirements.

3. Resolution No. 70-80 also required Vallejo Sanitation and Flood Control District
in conjunction with American Canyon County Hater District, Napa Sanitation
District, and the U. S. Navy, Mare Island Naval Shipyard to develop a
coordinated subregional wa t er quality control program consistent with the
general concepts of Phase I of the plan recommended by the Final Bay-Delta
Program Report and submit a progress report on the status of needed studies
by December 1, 1970.

a. In implementing this, Vallejo Sanitation and Flood Control District, on
behalf of all the above·-named participants, filed a letter dated February
22, 1971 which submitted a schedule for the Lower Napa River Subregional
Study; it called for completing the Final Engineering Report for the Sub
regional plan by October 1, 1971.

b. The Regional Board accepted that schedule by a Motion adopted during a
regular meeting On Harch 25, 1971.

4. The discharger's letter dated March 12, 1971, pointed out that his compliance
schedule is dependent upon the Lower Napa River Subregional plan, and requested
the Regional Board to modify the compliance time schedule of Resolution No.
70-80 to conform with dates accepted on 'larch 25, 1971, for completing that
subregional study.

IT IS HEREBY ORDERED THAT

1. The time schedule of Resolution No. '70-80 is amended in part to read thus:

Complete a master plan for recommended
improvements to permit compliance with
all requirements by October 1, 1971

Submit to Regional Board a time schedule
for major steps leading to the compliance
with all requirements by

- 1 -

January 1, 1972




